

From: Roger G. Ingall <roger.ingall@citrusbocc.com>

To: Carl Puylara <skeletonlist@yahoo.com>

Cc: Cory D. Dilmore <cory.dilmore@citrusbocc.com>

Sent: Friday, January 3, 2025 at 03:08:36 PM EST

Subject: Cambridge Greens Update

Carl,

See the update on the project timeline below.

PROJECT TIMELINE

Construction was expected to last 520 calendar days.

However, the Contractor has requested a 90-day extension due to unforeseen issues. This being the case the extended end date is now April 29, 2025. After that date, residents will be notified of Sewer Availability, and the Residential Service Connections phase of the project will begin. This process will last one year, concluding sometime after April 29, 2026.

Thank You,

Roger G. Ingall

Water Resources Project Manager

Office: 352-527-5802

Email: Roger.Ingall@citrusbocc.com

3600 W Sovereign Path STE.291

Lecanto FL 34461

www.citrusbocc.com